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1 Honolulu High-Capacity Transit Corridor Project Roadmap to Final Design Version 0.7 (14-Feb-2010) 
2 

DeliverablelEvent Note Resp. 	Agency Responsible Person 
Completion Dates (PlannedlActual) 

Comments on Status 3 Deliverable PMOC FTA 

4 
5 1.01 Programmatic Agreement on Section 106 impacts Various F. Miyamoto Issue resolved 2/4/10. Under review by signatories 

6 1.02 Closure on runway protection issues at HNL Various F. Miyamoto Awaiting FAA input 

7 1.03 Updated Airport Layout Plan (ALP) Various 

8 1.04 Closure on 4(f) issues at Keehi Lagoon Park City, FTA F. Miyamoto Awaiting closure by FTA 

9 1.05 Closure on highway-system impacts FHWA 

10 1.06 Final comments on the administrative FEIS FTA 

11 1.07 Final administrative draft of the FEIS City F. Miyamoto Admin Draft still under review by FTA 

12 1.08 FEIS signatures City, FTA F. Miyamoto Not ready yet 

13 1.09 FEIS printing City PB 

14 1.10 FEIS Notice of Availability in the Federal Register FTA 

15 1.11 Assembled/synthesized/reviewed comments on FEIS FTA 

16 1.90 Record of Decision 1.90 FTA 

17 
18 2.10 Project Definition/Scope 
19 2.11 Design drawings City H. Berliner 

20 WOFH (RFP Drawings) Available 

21 KHG (RFP Drawings) Not available due to active procurement 

22 MSF (RFP Drawings) 

23 Core Sytems (RFP Drawings) 

24 Airport (Preliminary Engr. Drawings) Available 

25 City Center (Preliminary Engr. Drawings) Available 

26 Stations (Preliminary Engr. Drawings) 

27 2.12 Standard and directive drawings City H. Berliner Rev 0 

28 2.13 Compendium of Design criteria City H. Berliner Available by late February 

29 2.14 Standard specifications City H. Berliner Rev 1 

30 2.15 Special provisions City H. Berliner 

31 WOFH Available 

32 KHG Not available due to active procurement 

33 MSF 

34 Core Systems 

35 Stations 

36 2.16 Master plan and schedule for permits City M. Hickson 

37 Plan 

38 Schedule 

39 2.17 Geotechnical baseline report City H. Berliner 

40 WOFH Available 

41 KHG Not available due to active procurement 

42 2.18 Documentation of level boarding for all stations City J. Sumann 

43 2.20 Project Costs, Schedule, and Financial Plan 
44 2.21 Capital cost estimate (original format by contract) City J. Van Epps 

45 2.22 Capital cost estimate (SCC format) City J. Van Epps 4/16/ 

1 46 2.23 Capital cost estimate (basis of estimate) City J. Van Epps 4/2/10 
47 2.24 Master project schedule City M. Hickson 2/17/10 Updates will be posted monthly 

48 2.25 Master project schedule (basis of schedule) City M. Hickson 7/1/10 
49 2.26 Budget and schedule for ROW acquisition City M. Hickson 7/1/10 
50 2.27 O&M cost estimate and supporting information City M. Scheibe 7/1/10 Will use DBOM proposals to finalize. 

51 2.28 Financial plan and supporting information 2.28 City M. Scheibe 7/1/10  -Ai Ongoing. 

52 2.30 Project Development Requirements 
53 2.31 Materials preserved for the Before-and-After Study City J. Aranda Submitted. Need to resubmit as cost est. changes. 

54 2.32 Inclusion of final design in TIP/STIP City P. Kurio I  84 Governor approval of STIP 

55 2.90 Letter of acceptance of PE products 2.90 FTA 

56 
57 3.01 Basic Requirements 
58 3.02 Organization of Project Sponsor Staff City P. Romaine Current revision is underway. 

59 3.03 Project budget and schedule City M. Hickson I IM 
60 3.04 State Safety Oversight Agency State/City K. Allen Waiting for letter from FTA. 

61 3.10 Procedures 
62 3.11 Document-control procedures City F. Doyle 

63 3.12 Change-order procedures City F. Doyle 
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64 3.13 Materials-testing procedures City H. Berliner 

65 3.14 Internal-reporting procedures City F. Doyle 

66 3.15 Operational-testing procedures City J. Sumann 

67 3.16 Quality-assurance/quality control (QA/QC) procedures City A. Bonifacio 

68 3.20 Plans 
69 3.21 Project Management Plan (PMP) City S. Zweighaft 

70 3.22 Risk and Contingency Management Plan (formerly PEP) 3.22 City S. Zweighaft After risk assessment 

71 3.23 Real Estate Acquisition Management Plan 3.23 City J. lwata Rev 4 

72 3.24 Rail Fleet Management Plan City M. Scheibe in progress 

73 3.25 Bus Fleet Management Plan City P. Kurio Rev 1 

74 3.26 Safety and Security Management Plan City K. Allen Rev 2 

75 3.27 System Safety Program Plan City K. Allen Core Systems documents - will be deliverable from 1 

76 3.28 System Security and Emergency Preparedness Plan City K. Allen CS contractor. 

77 3.29 Safety and Security Certification Plan City K. Allen Initial issue of document 

78 3.30 Quality Plan City A. Bonifacio 

79 3.31 Operating Plan City D. Sayers 

80 3.32 Configuration Management Plan City F. Doyle 

81 3.33 Environmental Mitigation Plan City F. Miyamoto Initial Draft 

82 3.34 Force Account Plan City F. Doyle 

83 3.40 Other Project Management Products 
84 3.41 Value Engineering Reports City 

85 ATC Report H. Berliner p  4 

86 Stations and Guideway (Airport & City Center) H. Berliner 5 

87 3.50 Procurement Contract Packages 
88 3.51 Contracting Plan for FD, construction, procurement City S. Zweighaft 2/1 
89 3.52 Claims Avoidance Plan for FD, construction, procurement City S. Zweighaft 8/1/10 
90 3.53 General Conditions -- design/build City W. Mott 2/1 7/1 

3 
Available 

91 3.54 General Conditions -- design/bid/build City W. Mott 2/1.  , Available 

92 3.60 Third-Party Agreements 

93 3.61 Utility agreements 3.61 City 

94 Engineering Services Agreements H. Berliner Sample Agreement available 

95 Construction Agreements H. Berliner In-Process of being developed for WOFH 

96 3.62 Master and interagency agreements City L. Ray Underway for 1st segment. Date unknown 

97 3.63 Public/private and joint-development agreements City L. Ray Probably not applicable 

98 3.64 Right-of-way agreements 3.64 City L. Ray Underway for 1st segment. Date unknown 

99 3.70 Final spot report on the PMP documents 3.70 PMOC 

100 3.80 Final spot report on technical capacity & capability 3.80 PMOC 

101 3.90 Letter of acceptance of the PMP documents 3.90 FTA 

102 
103 4.01 Pre-Risk-Assessment Workshop PMOC To be initiated upon issuance of the FEIS 

104 4.02 Risk Assessment Review PMOC 

105 4.03 Mitigation-Framework Workshops I & II PMOC 

106 4.04 Draft Report to FTA 4.04 PMOC 

107 4.05 Draft Report to City PMOC 

108 4.06 Risk Assessment and Mitigation Report reconciliation PMOC 

109 4.10 Risk Assessment Final Report 4.10 PMOC 

110 

111 5.10 New Starts Templates, Certifications, and Reports 

112 5.11 New Starts criteria templates and certifications City M. Scheibe Mostly done from last time. Costs & possibly ridership 

113 5.12 SCC worksheets for costs and schedule City M. Scheibe to be updated. Land use update only if major Council 

114 5.13 Land use: supporting information City M. Scheibe decision. 

115 5.14 Case for the Project City M. Scheibe No longer required but will utilize old one. 

116 5.20 Administrative Requirements 

117 5.21 Legal capacity to undertake implementation City P. Kurio HRS §51-1 and CCH Charter Section 6-1703 

118 5.22 Authority for design-build contracting City P. Kurio 

119 5.20 Project Evaluation and Ratings 

120 5.21 Financial capacity assessment 5.21 FMOC 

121 5.22 Land use assessment FTA 

122 5.23 Project ratings 5.23 FTA 

123 5.30 Readiness-to-enter-FD Review PMOC 

124 5.30 Approval into Final Design 

125 5.31 Letter of request for entry into final design 5.31 City P. Kurio 

126 5.32 Decision memorandum FTA 
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5.33 10-day notice to Congress FTA 

128 5.90 Letter of approval for final design FTA 
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High-Capacity Corridor Project 
	

Roadmap to Final Design 	 Version 0.2 (22-Dec-2009) 
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1 Notes on Deliverables/Events Date highlighting 

2 No. Text of Note Color <# days 

3 15 

4 1.90 The ROD includes a description of required environmental permits. 8 

5 2.28 The updated financial plan must be responsive to the recommendations made by the FTA financial contractor in the Sept09 report on the financial assessment. 1 

6 3.90 This letter of acceptance will notify the City that the PE products are sufficient to support the subsequent formal request by the City that the project advance into Final Design. 

7 3.22 The Risk Contingency Management Plan was formerly the Project Execution Plan and will be developed near end of risk assessment activities. 

8 3.23 The updated RAMP must be acceptable to FTA/PMOC prior to real estate acquisition activities that are undertaken under pre-award authority after completion of the ROD. 

9 3.61 Utility agreements must be completed prior to any to any utility relocation(s) done under pre-award authority after completion of the ROD. 

10 3.64 Right-of-way agreements must be completed prior to any to any utility relocation(s) done under pre-award authority after completion of the ROD. 

11 
3.70 This spot report documents the final findings by the PMOC on the PMP. For individual PMP documents, PMOC reviews and interim FTA approvals will occur on a document-by-document basis. 

12 3.80 This spot report summarizes the PMOC's overall findings on the readiness of the project to advance into final design. 

13 3.90 This letter of acceptance will notify the City that the PMP documents are sufficient to support the subsequent formal request by the City that the project advance into Final Design. 

14 4.04 The draft report from the Risk Assessment is needed prior to the formal request from the City to advance the project into Final Design. 

15 
4.10 Spot Report will include sections on the following (as directed by FTA): scope, cost, schedule, transit capacity, project delivery, cost risk, schedule risk, cost contingency, schedule contingency, and 

mitigation. 

16 5.21 The financial capacity assessment is needed prior to the formal request from the City to advance the project into Final Design. 

17 5.23 Draft project ratings are needed prior to the formal request from the City to advance the project into Final Design. 7777777777777 

18 
5.31 The City can make the formal request that FTA advance the project into final design only after initial FTA acceptance of 1) the products of PE, 2) the PMP, 3) the results of the Risk Assessment, 4) the 

updated Financial Plan, and 5) the materials needed by FTA to assign New Starts updated ratings to the project. 

19 

Page 1 of 1 

AR00116456 


